
Attachment  1.a      As of 10/18/2005

AR Description Date
Version Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep Oct Nov Dec Jan Feb Mar Apr May Jun Jul AugSep Oct Nov Dec

1 Multiple Level 1 ARs Daily Deliveries X X X X X X X X X X X X X X X X X X X X X X X X X X X

2 Multiple October Standard Maintenance Delivery - V 2.21.0.0 10/17/2005 X

3
Multiple

CCR Enhancements for Phases I and II                  
Final Critical Fixes   /  CCR Implementation

Estimate   Late 
Nov 2005

X
NO

  

4 CRS Excel Monthly Budget Report TBD - On Hold
5 Mass Reclass Phase 1 12/1/2005 X

6 Multiple December Standard Maintenance Delivery 12/15/2005 X

7

CSTARS: Obligation and Requisition Interface            
8 ARs Requested for Implementation of CSTARS          

Implementation of CSTARS Interface

Estimate  
1/2/2006

X  

8
CCR Enhancements Phases III - Disbursement Control & 

Reports  
    Estimate 

Mid Jan. 2006
X

9 CRS Performance Measures  TBD 

13 Multiple       February Standard Maintenance Delivery        2/15/2006 X

14 Web Migration Proof-of-Concept 3/X/2006 X
15 Multiple April Standard Maintenance Delivery  4/15/2006 X

16 Multiple June Standard Maintenance Delivery                    6/15/2006 X

17 Multiple August Standard Maintenance Delivery             8/15/2006 X
18     Trial Table Enhancement Phase 2 - FRD Completed TBD  
19 Funds Control on Batch - FRD Est 12/2005 TBD
20 Mass Reclass Phase 2 TBD
21 Cost Allocation TBD
22 Financial Statements On-Top Adjustments - FRD Est. TBD

23 E-Travel CFS Standard Interface TBD          

24 Web Migration Implementation 6/X/2006  X
25 ITA CFS Transition - Interface with State and AP fixes 7/X/2006 X
26 Financial Mgmt Business Case - Process Standardization 9/X/2006 X
27 Financial Mgmt Business Case - Best Practices 3/X/2007

28
Financial Mgmt Business Case - Server Consolidation       
June 2006-CSC &NIST;  2007/8-NOAA and Census

3/X/2008

29 Financial Mgmt Business Case - Single Set of Code 3/X/2008
30 Financial Mgmt Business Case - Centralized Testing 3/X/2008

X - Planned date for CSC Delivery to Bureaus TBD -To be Developed
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